

DOMNIWALLET

Checklist de Conformidade (Documentação)

Wallet + Payout Service

Versão	v1.0
Data	27/01/2026
Referências	Especificação Técnica, validation_spec.md, policy_table_bri.md, runbook.md

Índice

- 0. Objetivo
- 1. Resumo Executivo
- 2. Checklist de Conformidade
 - 2.1 Arquitetura & Componentes
 - 2.2 Dados & DB
 - 2.3 APIs do Wallet Service
 - 2.4 Fluxos & Execução
 - 2.5 Validações & Erros
 - 2.6 Resiliência & Operação
 - 2.7 Segurança & Compliance
 - 2.8 Testes
- 3. Plano de Execução Semanal
- 4. Backlog Inicial (Tickets)
- 5. Próximos Passos

0. Objetivo

Mapear o que já está implementado versus o que está descrito na documentação técnica, com checklist rastreável, owners e prazos por item.

1. Resumo Executivo

Métrica	Valor
Itens implementados	17
Itens parciais	7
Itens pendentes	8
Data base do levantamento	27/01/2026

Stack confirmada: Go + PostgreSQL 15+. Testes de integração com regtest BTC estão funcionais.

2. Checklist de Conformidade

2.1 Arquitetura & Componentes

Item	Status	Owner	Prazo	Evidência
Wallet Service com APIs básicas	OK	Backend	27/01/2026	C:\Users\windows10\Downloads\DomniWallet\wallet-service\internal\httpapi\server.go
Payout Service (state machine + executors)	Parcial	Backend	17/02/2026	C:\Users\windows10\Downloads\DomniWallet\payout-service\internal\engine\engine.go
Watcher/Indexer (BTC/Liquid/Tron)	Pendente	Backend	10/02/2026	—
Executor BTC integrado ao serviço	OK	Backend	17/02/2026	C:\Users\windows10\Downloads\DomniWallet\payout-service\internal\executors\btc\executor.go

2.2 Dados & DB

Item	Status	Owner	Prazo	Evidência
Schema mínimo de tabelas	OK	Backend	27/01/2026	C:\Users\windows10\Downloads\DomniWallet\wallet-service\internal\db\schema.go
Índice de idempotência em chain_utxos	OK	Backend	27/01/2026	C:\Users\windows10\Downloads\DomniWallet\wallet-service\internal\db\schema.go
Auditoria WORM + hash chain	Pendente	Security	24/02/2026	—

2.3 APIs do Wallet Service

Endpoint	Status	Owner	Prazo	Evidência
POST /v1/accounts	OK	Backend	27/01/2026	...wallet-service\internal\httpapi\server.go
POST /v1/accounts/{uuid}/addresses	OK	Backend	27/01/2026	...wallet-service\internal\httpapi\server.go
GET /v1/accounts/{uuid}/balances	OK	Backend	27/01/2026	...wallet-service\internal\httpapi\server.go
GET /v1/accounts/{uuid}/transactions	OK	Backend	27/01/2026	...wallet-service\internal\httpapi\server.go
POST /v1/withdrawals	OK	Backend	27/01/2026	...wallet-service\internal\httpapi\server.go
GET /v1/withdrawals/{id}	OK	Backend	27/01/2026	...wallet-service\internal\httpapi\server.go
POST /v1/events/depix_confirmed	Pendente	Backend	10/02/2026	—
POST /v1/payouts	OK	Backend	17/02/2026	C:\Users\windows10\Downloads\DomniWallet\payout-service\internal\httpapi\server.go

2.4 Fluxos & Execução

Item	Status	Owner	Prazo	Evidência
Reserva de UTXO em DB	Parcial	Backend	27/01/2026	...wallet-service\internal\store\store.go
Lock via node (lockunspent)	Pendente	Backend	17/02/2026	—
Fluxo BTC com broadcast real (regtest)	OK	Backend	27/01/2026	C:\Users\windows10\Downloads\DomniWallet\reuse\xs_wallet\adapters\bitcoin\txbuilder_integration_test.go

2.5 Validações & Erros

Item	Status	Owner	Prazo	Evidência
Formato de erro padronizado	Parcial	Backend	03/02/2026	C:\Users\windows10\Downloads\DomniWallet\payout-service\internal\httpapi\server.go
Validação BTC Taproot (p2tr)	Parcial	Backend	03/02/2026	C:\Users\windows10\Downloads\DomniWallet\payout-service\internal\httpapi\server.go
Limites e cooldown (policy table)	Pendente	Product + Backend	10/02/2026	C:\Users\windows10\Downloads\DomniWallet\docs\policy_table_brl.md

2.6 Resiliência & Operação

Item	Status	Owner	Prazo	Evidência
Circuit breaker por rede	Parcial	Backend + SRE	17/02/2026	C:\Users\windows10\Downloads\DomniWallet\payout-service\internal\store\store.go
DLQ + endpoints admin	Parcial	Backend + SRE	17/02/2026	C:\Users\windows10\Downloads\DomniWallet\payout-service\internal\store\store.go
Métricas / alertas SLO	Pendente	SRE	24/02/2026	C:\Users\windows10\Downloads\DomniWallet\docs\runbook.md

2.7 Segurança & Compliance

Item	Status	Owner	Prazo	Evidência
Auditoria append-only (WORM)	Pendente	Security	24/02/2026	—
Regras antifraude (cooldown destino)	Pendente	Product + Backend	10/02/2026	C:\Users\windows10\Downloads\DomniWallet\docs\policy_table_brl.md

2.8 Testes

Item	Status	Owner	Prazo	Evidência
Integração BTC Taproot (broadcast + confirm)	OK	Backend	27/01/2026	C:\Users\windows10\Downloads\DomniWallet\reuse\xs_wallet\adapters\bitcoin\txbuilder_integration_test.go
E2E payout-service BTC (broadcast + confirm + outputs)	OK	Backend	27/01/2026	C:\Users\windows10\Downloads\DomniWallet\payout-service\scripts\payout_service_e2e.ps1
Suite E2E Gateway (PIX/depósito/payout)	Parcial	QA	03/02/2026	C:\Users\windows10\Downloads\DomniWallet\gateway\test\flow_integration_test.go
Testes Liquid/Tron + chaos (RBF/CPFP, reorg)	Pendente	QA	03/03/2026	—

3. Plano de Execução Semanal

Semana	Período	Foco	Owners
1	27/01-02/02	Validações + erros padronizados, Taproot obrigatório	Backend
2	03/02-09/02	Watcher BTC/Liquid + depix_confirmed + policy table	Backend + Product
3	10/02-16/02	Payout Service MVP + integração Wallet → Payout	Backend
4	17/02-23/02	Circuit breaker + DLQ + retry policy	Backend + SRE
5	24/02-02/03	Auditoria WORM + métricas + alertas	Security + SRE
6	03/03-09/03	E2E completo (BTC/Liquid/Tron) + chaos	QA + Backend

4. Backlog Inicial (Tickets)

ID	Descrição	Owner	Prazo
DW-001	Implementar formato de erro e validações conforme validation_spec.md	Backend	03/02/2026
DW-002	Validação BTC Taproot via RPC	Backend	03/02/2026
DW-003	Endpoint /v1/events/depix_confirmed com idempotência	Backend	10/02/2026
DW-004	Watcher BTC (mempool + confirmações)	Backend	10/02/2026
DW-005	Watcher Liquid (UTXO + asset_id)	Backend	10/02/2026
DW-006	Payout Service MVP + executor BTC	Backend	17/02/2026

DW-007	Circuit breaker + DLQ	Backend + SRE	17/02/2026
DW-008	Auditoria WORM + hash chain	Security	24/02/2026
DW-009	Métricas Prometheus + alertas SLO	SRE	24/02/2026
DW-010	E2E + chaos tests (RBF/CPFP, reorg)	QA	03/03/2026

5. Próximos Passos

Ação	Owner	Prazo
Validar owners e datas do plano semanal	Tech Lead	28/01/2026
Priorizar top 5 tickets (DW-001 a DW-005)	Product + Backend	29/01/2026
Executar sprint 1 (validações + Taproot)	Backend	03/02/2026